

09/21/2016
11:01:00

CITY OF LANSING
Development Office

00089801

CHANGE ORDER

Client: JESSICA L. MADDEN & MARK EAGLE

Telephone: [REDACTED]

Property: 1417 CORBETT ST
LANSING, MI 48910

Contact for Information:
JOHN MCALLISTER
CITY OF LANSING

Accepted Bid: 80,250.00

09/21/2016 *** CHANGE ORDER NO. 1 ***

		FREDRICKSON CONSTRUCTION CORP
\$-353.30	6. SECURITY LOCKS: Delete Security locks for the new entry door on the north side of the house (eliminated) and the security lock specified at the existing front door.	
		FREDRICKSON CONSTRUCTION CORP
\$-1,010.00	7. PAINT OVERHEAD DOOR Delete this specified work.	
		FREDRICKSON CONSTRUCTION CORP
\$-9,000.00	13. REPLACE WROUGHT IRON GUARDRAIL Delete specified work.	
		FREDRICKSON CONSTRUCTION CORP
\$-75.00	18. REPAIR DOWNSPOUT Delete specified work.	
		FREDRICKSON CONSTRUCTION CORP
\$-70.00	19. SIDING REPAIR Delete Specified work.	
		FREDRICKSON CONSTRUCTION CORP
\$-1,440.00	29. VAPOR BARRIER: Delete Specified Work	
		FREDRICKSON CONSTRUCTION CORP
\$-1,150.00	30. BEARING WALL/GUARDRAIL Delete Specified Work	

Client	Date	Contractor	Date
Rehab Specialist/Inspector	Date	Housing Administrator or Program Coordinator	Date
	Page	1	

		FREDRICKSON CONSTRUCTION CORP
\$-210.00	38. PASSAGE LOCKSET Delete Specified Work	
		FREDRICKSON CONSTRUCTION CORP
\$-980.00	41. PAINTING SEMI-GLOSS FINISH Delete Specified work.	
		FREDRICKSON CONSTRUCTION CORP
\$-1,425.00	42. VINYL FLOORING Delete Specified Work	
		FREDRICKSON CONSTRUCTION CORP
\$-800.00	43. CONCRETE SIDEWALK Delete Specified work.	
		FREDRICKSON CONSTRUCTION CORP
\$-1,175.00	44. REMOVE INSULATION Delete Specified Work.	
		FREDRICKSON CONSTRUCTION CORP
\$-160.00	45. REMOVE WINDOW AND FOUNDATION VENTS Delete Specified Work.	
		FREDRICKSON CONSTRUCTION CORP
\$-170.00	46. CRAWLSPACE ACCESS OPENINGS Delete Specified Work.	
		FREDRICKSON CONSTRUCTION CORP
\$-975.00	47. AIR SEALING Delete Specified Work.	
		FREDRICKSON CONSTRUCTION CORP
\$-2,880.00	48. FORMALDEHYDE FREE FIBERGLASS INSULATION Delete Specified work.	
		FREDRICKSON CONSTRUCTION CORP
\$0.00	53. SANITARY VENT Delete Specified Work.	

Client	Date	Contractor	Date
Rehab Specialist/Inspector	Date	Housing Administrator or Program Coordinator	Date
	Page	2	

\$-60.00 **60. DUCTS AND REGISTER**
 Delete Specified Work

FREDRICKSON CONSTRUCTION CORP

\$-1,665.00 **73. ASBESTOS ABATEMENT**
 Delete Specified Work.

FREDRICKSON CONSTRUCTION CORP

Original Contract Amount:	\$80,250.00
Previous Change Order(s) Amount:	0.00
Previous Contract Amount:	\$80,250.00
This Change Order Amount:	-23,398.30
New Contract Amount:	\$56,851.70

Client	Date
Rehab Specialist/Inspector	Date
	Page

Contractor	Date
Housing Administrator or Program Coordinator	Date
3	